



Maintenance and Outage Project Schedule

While we make every effort to keep this schedule updated with the most current information, due to unpredictable weather and project complexity, it is subject to change at any time.

Updated: July 14, 2021

Project Status: Completed

Adak

Scheduled Date for Satellite Maintenance:
COMPLETED on September 24, 2020

Akutan

Scheduled Date for Additional Satellite Maint.:
COMPLETED on April 16, 2021

Anaktuvuk Pass

Scheduled Date for Satellite Maintenance:
COMPLETED on July 30, 2020

Arctic Village

Scheduled Date for Satellite Maintenance:
COMPLETED on August 10, 2020

Ambler

Scheduled Date for Satellite Maintenance:
COMPLETED on July 16, 2020

Atka

Scheduled Date for Additional Satellite Maint.:
COMPLETED on April 22, 2021

Atkasuk

Scheduled Date for Satellite Maintenance:
COMPLETED on August 6, 2020

Beaver

Scheduled Date for Satellite Maintenance:
COMPLETED on August 8, 2020

Birch Creek

Scheduled Date for Satellite Maintenance:
COMPLETED on August 4, 2020

Brevig Mission

Scheduled Date for Additional Satellite Maint.:
COMPLETED on December 28, 2020

Buckland

Scheduled Date for Satellite Maintenance:
COMPLETED on July 22, 2020

Chalkyitsik

Scheduled Date for Satellite Maintenance:
COMPLETED on August 5, 2020

Chignik Bay

Scheduled Date for Satellite Maintenance:
COMPLETED on June 4, 2021

Chignik Lagoon

Scheduled Date for Satellite Maintenance:
COMPLETED on June 3, 2021

Chignik Lake

Scheduled Date for Satellite Maintenance:
COMPLETED on May 27, 2021

Circle

Scheduled Date for Satellite Maintenance:
COMPLETED on August 13, 2020

Clark's Point

Scheduled Date for Satellite Maintenance:
COMPLETED on November 13, 2020

Cold Bay

Scheduled Date for Satellite Maintenance:
COMPLETED on January 13, 2021

Deering

Scheduled Date for Satellite Maintenance:
COMPLETED on July 20, 2020

Diomede

Scheduled Date for Satellite Maintenance:
COMPLETED on December 30, 2020

Dutch Harbor

Scheduled Date for Satellite Maintenance:
COMPLETED on June 26, 2020

Eagle

Your community's satellite service will no longer require a service interrupting maintenance

Egegik

Scheduled Date for Satellite Maintenance:
COMPLETED on June 10, 2021



Maintenance and Outage Project Schedule

While we make every effort to keep this schedule updated with the most current information, due to unpredictable weather and project complexity, it is subject to change at any time.

Elim

Scheduled Date for Satellite Maintenance:
COMPLETED on January 28, 2021

False Pass

Scheduled Date for Satellite Maintenance:
COMPLETED on June 11, 2021

Fort Yukon

Scheduled Date for Satellite Maintenance:
COMPLETED on August 11, 2020

Gambell

Scheduled Date for Satellite Maintenance:
COMPLETED on December 15, 2020

Golovin

Scheduled Date for Satellite Maintenance:
COMPLETED on January 25, 2021

Gustavus

Scheduled Date for Satellite Maintenance:
Daytime maintenance no longer required

Kaktovik

Scheduled Date for Satellite Maintenance:
COMPLETED on August 11, 2020

Kiana

Scheduled Date for Satellite Maintenance:
COMPLETED on July 24, 2020

King Cove

Scheduled Date for Satellite Maintenance:
COMPLETED on May 18, 2021

King Salmon

Scheduled Date for Satellite Maintenance:
Daytime maintenance no longer required

Kivalina

Scheduled Date for Satellite Maintenance:
COMPLETED on July 24, 2020

Kobuk

Scheduled Date for Satellite Maintenance:
COMPLETED on July 17, 2020

Kotlik

Scheduled Date for Satellite Maintenance:
COMPLETED on August 8, 2020

Koyuk

Scheduled Date for Satellite Maintenance:
COMPLETED on January 29, 2021

McGrath

Scheduled Date for Satellite Maintenance:
COMPLETED on August 5, 2020

Nelson Lagoon

Scheduled Date for Satellite Maintenance:
COMPLETED on June 2, 2021

Nikolai

Scheduled Date for Satellite Maintenance:
COMPLETED on April 5, 2021

Nikolski

Scheduled Date for Satellite Maintenance:
COMPLETED on April 12, 2021

Noatak

Scheduled Date for Satellite Maintenance:
COMPLETED on July 23, 2020

Noorvik

Scheduled Date for Satellite Maintenance:
COMPLETED on February 1, 2021

Nuiqsut

Scheduled Date for Satellite Maintenance:
COMPLETED on August 9, 2020

Ouzinkie

Scheduled Date for Satellite Maintenance:
COMPLETED on July 9, 2021

Perryville

Scheduled Date for Satellite Maintenance:
COMPLETED on May 26, 2021

Pilot Point NOTE: Outage begins at 6PM

Scheduled Date for Satellite Maintenance:
COMPLETED on June 9, 2021

Point Lay

Scheduled Date for Satellite Maintenance:
COMPLETED on August 3, 2020



Maintenance and Outage Project Schedule

While we make every effort to keep this schedule updated with the most current information, due to unpredictable weather and project complexity, it is subject to change at any time.

Point Hope

Scheduled Date for Satellite Maintenance:
COMPLETED on July 21, 2020

Port Heiden

Scheduled Date for Satellite Maintenance:
COMPLETED on May 25, 2021

Port Lions

Scheduled Date for Satellite Maintenance:
COMPLETED on July 14, 2021

Sand Point

Scheduled Date for Satellite Maintenance:
COMPLETED on February 8, 2021

Savoonga

Scheduled Date for Additional Satellite Maint.:
COMPLETED on December 14, 2021

Selawik

Scheduled Date for Satellite Maintenance:
COMPLETED on July 25, 2020

Shishmaref

Scheduled Date for Additional Satellite Maint.:
COMPLETED on December 29, 2020

Shungnak

Scheduled Date for Satellite Maintenance:
COMPLETED on July 23, 2020

Stevens Village

Scheduled Date for Satellite Maintenance:
COMPLETED on August 8, 2020

St. George

Scheduled Date for Satellite Maintenance:
COMPLETED on April 20, 2021

St. Michael

Scheduled Date for Satellite Maintenance:
COMPLETED on January 22, 2021

St. Paul

Scheduled Date for Satellite Maintenance:
COMPLETED on August 2, 2020

Stebbins

Scheduled Date for Satellite Maintenance:
COMPLETED on January 26, 2021

Takotna

Your community's satellite service will no longer require maintenance, and you should not experience a service interruption during this project.

Teller

Scheduled Date for Additional Satellite Maint.:
COMPLETED on December 28, 2020

Wales

Scheduled Date for Satellite Maintenance:
COMPLETED on December 30, 2020

Wainwright

Scheduled Date for Satellite Maintenance:
COMPLETED on July 31, 2020

White Mountain

Scheduled Date for Satellite Maintenance:
COMPLETED on January 27, 2021

Venetie

Scheduled Date for Satellite Maintenance:
COMPLETED on August 8, 2020

Yakutat

Scheduled Date for Satellite Maintenance:
COMPLETED on August 7, 2020

Unalakleet

Scheduled Date for Satellite Maintenance:
COMPLETED on March 22, 2021